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Annex 3

Table 1 - BWDB
Design 

available 
(y/n)

Design 
concurred 

(y/n)

Estimate 
concurrence 

given         
(y/n)

Floating 
tender    
(y/n)

Contract 
signed 
(y/n)

Work order 
given       
(y/n)

Physical 
progress 

%

Planned progress  
%

Progress 
deviation    

%

Contract 
amount     

(Tk. Lac)

Reimbursement 
claimed         
(Tk. Lac)

Reimbursement 
recommended (Tk. 

Lac)

Item of work 31-Dec-07

Total BWDB 83 78 78 78 26 26 7 12 -5 1050.76 235.15 235.15

1) Embankments

Total sea dyke (10.87 km) 100 100 100 100 73 73 52 60 -8 333.00 217.41 217.41

Total interior dyke (8 km) 100 100 100 100 0 0 0 0 0 0 0 0

1.1) Sea dyke, 0.63km-3.365km (2.735 km), 
Lakshmipur

y y y y y y 39 40 0 102.01 32.25 32.25

1.2) Sea dyke, 3.365km-5.085km (1.72 km), 
Lakshmipur

y y y y y y 65 40 25 76.12 40.02 40.02

1.3) Sea dyke, 5.085km-8.585km (3.5 km), 
Noakhali

y y y y y y 100 40 60 154.87 145.14 145.14

1.4) Sea dyke, 8.585km-11.5km (2.915 km), 
Noakhali

y y y y n n 0 40 -40 - - -

1.5) Interior dyke, 11.5km-19.5km (8 km), 
Noakhali

y y y y n n 0 0 0 - - -

2) Individual guide dyke

Total guide dyke (2.965 km) 100 100 100 100 73 73 3 0 3 53.03 0 0

2.1) Guide dyke cum rural road, 7.035km-9.2km 
(2.165 km), Noakhali

y y y y y y 6 0 6 53.03 - -

2.2) Guide dyke cum rural road, 9.2km-10.00km 
(0.80 km), Noakhali

y y y y n n 0 0 0 0 - -

3) Re-excavations

Total Jarirdona (3.535 km) 100 100 100 100 26 26 0 30 -30 105.58 0 0

Total Bagardona (10 km) 100 100 100 100 0 0 0 0 0 0 0 0

3.1) Re-excavation Jarirdona, 0km-2.625km 
(2.625 km), Lakshmipur

y y y y n n 0 10 -10 - - -

3.2) Re-excavation Jarirdona, 2.625km-3.535km 
(0.91 km), Lakshmipur

y y y y y y 0 10 -10 105.58 - -

3.3) Re-excavation Baggardona, 7.035km-
13.935km (6.9 km), Noakhali

y y y y n n 0 0 0 - - -

3.4) Re-excavation Baggardona, 13.935km-
17.035km (3.1 km), Lakshmipur

y y y y n n 0 0 0 - - -
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Total BWDB 83 78 78 78 26 26 7 12 -5 1050.76 235.15 235.15

4) Short cuts

Total Jarirdona shortcut (3.5 km) 100 100 100 100 29 29 9 60 -51 158.97 17.74 17.74

Gabtali khal (6.155 km) 100 100 100 100 0 0 0 0 0 - - -

Secondary drainage (21 km) 0 0 0 0 0 0 0 0 0 - - -

4.1) Jarirdona shortcut, 3.535km-4.535km (1 km), 
Lakshmipur

y y y y n n 0 10 -10 0 - -

4.2) Jarirdona shortcut, 4.535km-6.035km (1.5 
km), Lakshmipur

y y y y n n 0 10 -10 - - -

4.3) Jarirdona shortcut, 6.035km-7.035km (1 km), 
Noakhali

y y y y y y 27 10 17 158.97 17.74 17.74

4.4) drainage channel Gabtali khal (6.155km), 
Lakshmipur

y y y y n n 0 10 -10 - - -

4.6) improvement secondary drainage (21km), 
Noakhali & Lakshmipur

n n n n n n 0 0 0 - - -

5) Sluices (3 nos)

Total sluices 100 100 100 100 33 33 0 10 -10 400.18 0 0

5.1) Gabtali Khal sluice, Lakshmipur y y y y y y 1 10 -9 400.18 - -

5.2) Tankir Khal sluice, Noakhali y y y y n n 0 10 -10 - - -

5.3) Chatla Khal sluice, Noakhali y y y y n n 0 10 -10 - - -

6) Closures (2 nos)

Total closures 50 0 0 0 0 0 0 0 0 0 0 0

6.1) closure 1 (Downstream Banshkhali), 
Noakhali

n n n n n n 0 0 0 - - -

6.2) closure 2 (CBD-1), Noakhali y n n n n n 0 0 0 - - -
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Table 2 - LGED
Design 

available 
(y/n)

Design 
concurred 

(y/n)

Estimate 
concurrence 

given         
(y/n)

Floating 
tender 
(y/n)

Contract 
signed 
(y/n)

Work order 
given       
(y/n)

Physical 
progress 

%

Planned 
progress        

%

Progress 
deviation   

%

Contract 
amount    

(Tk. Lac)

Reimbursement 
claimed          
(Tk. Lac)

Reimbursement 
recommended (Tk. 

Lac)

Item of work 31-Dec-07

Total LGED 90 74 74 61 41 41 20 32 -12 1673.64 502.02 478.79

7) Bridges 100 100 100 0 0 0

7.1) bridges (3 no's), Noakhali y y y n n n 0 20 -20 - - -

8) Busstand 100 0 0 0 0 0

8.1) Busstand, Noakhali y n n n n n 0 10 -10 - - -

9) Community ponds

Total community ponds (50 nos.) 96 94 94 94 52 52 37 50 -13 36.75 22.96 20.76

9.1) 5 ponds, Lakshmipur y y y y y y 0 50 -50 4.007 - -

9.2) 13 ponds, Lakshmipur (4 LCS) y y y y n n 0 50 -50 - - -

9.3) 2 ponds, Lakshmipur n n n n n n 0 50 -50 - - -

9.4) 15 ponds, LGED, Noakhali y y y y y y 83 50 33 19.64 12.12 11.93

9.5) 6 ponds, LCS, Noakhali y y y y y y 100 50 50 13.10 10.84 8.83

9.6) 8 ponds, Noakhali y y y y n n 0 50 -50 - - -

9.7) 1 pond, Noakhali y n n n n n 0 50 -50 - - -
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10) Culverts

Total box culverts (28 nos.) 57 57 57 57 32 32 14 38 -24 67.56 33.42 31.09

Total pipe culverts (38 nos.) 69 69 69 69 36 36 14 10 4 12.72 1.91 1.91

10.1) box culverts (2 no's), Lakshmipur y y y y y y 0 38 -38 20.27 0 0

10.2) box culverts (5 no's), Lakshmipur n n n n n n 0 38 -38 0 0 0

10.3) box culverts (7 nos), Noakhali y y y y y y 55 38 18 47.29 33.42 31.09

10.4) box culverts (7 nos), Noakhali y y y y n n 0 38 -38 0 0 0

10.5) box culverts (7 nos), Noakhali n n n n n n 0 38 -38 0 0 0

10.6) pipe culverts (5 no's), Lakshmipur y y y y y y 0 10 -10 4.324 0 0

10.7) pipe culverts (2 no's), Lakshmipur n n n n n n 0 10 -10 0 0 0

10.8) pipe culverts (8 no's), Noakhali y y y y y y 65 10 55 8.39 1.91 1.91

10.9) pipe culverts (12 nos), Noakhali y y y y n n 0 10 -10 0 0 0

10.10) pipe culverts (11 nos), Noakhali n n n n n n 0 10 -10 0 0 0

11) Cyclone shelters

Total cyclone shelters (20 nos.) 100 100 100 100 100 100 49 40 9 1117.33 372.94 357.31

11.1) 7 cyclone shelters, Lakshmipur y y y y y y 1 40 -39 399.45 - -

11.2) 13 cyclone shelters, Noakhali y y y y y y 75 40 35 717.88 372.94 357.31

11.3) Field raising near cyclone shelters (7 nos), 
Lakshmipur

n n n n n n 0 0 0 0 0 0

11.4) Field raising near cyclone shelters (13 nos), 
Noakhali

y y y y n n 0 0 0 0 0 0
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Total LGED 90 74 74 61 41 41 20 32 -12 1673.64 502.02 478.79

12) Roads

Total rural roads (55 km) 100 79 79 74 69 69 48 70 -22 132.91 70.80 67.73

Total paved roads (18.7 km) 94 94 94 94 41 41 2 20 -18 306 0 0

12.1) paved (7 km), Lakshmipur y y y y n n 0 20 -20 0 0 0

12.2) paved (5 km), Noakhali y y y y y y 0 20 -20 206.61 0 0

12.3) paved (2.6 km), Noakhali y y y y y y 15 20 -5 99.76 0 0

12.4) paved (2.97 km), Noakhali y y y y n n 0 20 -20 0 0 0

12.5) paved (1.13 km), Noakhali n n n n n n 0 20 -20 0 0 0

12.6) rural (3 roads, 8.2 km), Lakshmipur y y y y y y 74 70 4 22.48 11.362 9.282

12.7) rural (1 road, 2.5 km), Lakshmipur y y y y y y 0 70 -70 8.01 0 0

12.8) rural (11.8 km), Lakshmipur y n n n n n 0 70 -70 0 0 0

12.9) rural (12 roads, 28.8 km), Noakhali y y y y y y 74 70 4 102.42 59.433 58.443

12.10) rural (3.2 km), Noakhali y y y n n n 0 70 -70 0 0 0

12.11) Earthen road for cyclone shelter approach 
(2.7 km), Noakhali

y y y y n n 0 0 0 0 0 0
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Table 3 - DPHE
Design 

available 
(y/n)

Design 
concurred 

(y/n)

Estimate 
concurrence 

given        (y/n)

Floating 
tender 
(y/n)

Contract 
signed 
(y/n)

Work order 
given      
(y/n)

Physical 
progress 

%

Planned 
progress        

%

Progress 
deviation   

%

Contract 
amount (Tk. 

Lac)

Reimbursement 
claimed          
(Tk. Lac)

Reimbursement 
recommended (Tk. 

Lac)

Item of work 31-Dec-07

Total DPHE 100 100 86 86 59 59 21 37 -16 338.12 168.14 111.75

13) Deep tube wells

Total deep tube wells (600) 100 100 60 60 60 60 38 50 -12 155.11 91.64 71.58

13.1) deep tube wells (102 nos), Noakhali y y y y y y 90 50 40 48.83 45.11 37.90

13.2) deep tube wells (200 nos), Lakshmipur & 
Noakhali

y y y y y y 70 50 20 106.28 46.53 33.68

13.3) deep tube wells (58 nos), Noakhali & 
Lakshmipur

y y y y y y 0 50 -50 - - -

13.4) deep tube wells (240 nos), Noakhali & 
Lakshmipur

y y n n n n 0 50 -50 - - -

13.5) test deep tube wells (4 nos), Noakhali & 
Lakshmipur

y y y y n n 0 0 0 - - -

13.6) test deep tube wells 2 (4 nos), Noakhali & 
Lakshmipur

y y y n n n 0 0 0 - - -

14) Pond with sand filter

14.1) 10 ponds with sf, Lakshmipur y y y y n n 0 40 -40 - - -

15) Public toilets

Total public toilets (20 nos) 100 100 100 100 75 75 33 50 -17 95.1 28.30 14.7

15.1) public toilets (10 nos), Lakshmipur & 
Noakhali

y y y y y y 57 50 7 62.32 28.30 14.7

15.2) public toilets (5 nos), Noakhali & 
Lakshmipur

y y y y y y 9 50 -41 32.78 - -

15.3) public toilets (5 nos), Noakhali & 
Lakshmipur

y y y y n n 0 50 -50 - - -
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Item of work 31-Dec-07

Total DPHE 100 100 86 86 59 59 21 37 -16 338.12 168.14 111.75

16) Rainwater harvesting

16.1) rainwater harvesting (18 nos), Lakshmipur y y y y y y 0 22 -22 3.00 - -

17) Single pit latrines

Total single pit latrines (8500 nos) 100 100 71 71 59 59 35 25 10 84.91 48.2 25.47

17.1) single pit latrines (5000 nos), Lakshmipur & 
Noakhali

y y y y y y 60 25 35 84.91 48.2 25.47

17.2) single pit latrines (1000 nos), Noakhali & 
Lakshmipur

y y y y n n 0 25 -25 - - -

17.3) single pit latrines (2500 nos), Noakhali & 
Lakshmipur

y y n n n n 0 25 -25 - - -
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Table 4 - MoL
Design 

available 
(y/n)

Design 
concurred 

(y/n)

Estimate 
concurrence 

given        (y/n)

Floating 
tender 
(y/n)

Contract 
signed 
(y/n)

Work order 
given      
(y/n)

Physical 
progress 

%

Planned 
progress        

%

Progress 
deviation   

%

Contract 
amount (Tk. 

Lac)

Reimbursement 
claimed         
(Tk. Lac)

Reimbursement 
recommended (Tk. 

Lac)

Item of work 31-Dec-07

Total MoL 85 85 69 50 0 0 0 20 -20 0 0 0

18) Construction work in cluster villages

Total construction work (144 twin houses & 9 
ponds)

100 100 NA 100 0 0 0 40 -40 0 0 0

18.1) construction of twin houses (96 nos), 
Lakshmipur & Noakhali

y y NA y n n 0 40 -40 - - -

18.2) construction of 6 ponds, Lakshmipur & 
Noakhali

y y NA y n n 0 40 -40 - - -

19) Settlement programme

Total rehabilitation (1100 families), with 36 
ponds

69 69 69 0 0 0 1 0 1 0 0 0

19.1) Rehabilitation, 25 cv with ponds only, 
Noakhali and Lakshmipur

y y y n n n 1 0 1 - - -

19.2) Rehabilitation, 11 cv with ponds only, 
Noakhali and Lakshmipur

n n n n n n 0 0 0 - - -
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