Overview BWDB

Annex 3

Design Design C;?J::i;ece Floating | Contract | Work order | Physical Planned proaress Progress Contract Reimbursement | Reimbursement
Table 1 - BWDB available | concurred iven tender signed given progress U/p 9 deviation amount claimed recommended (Tk.
(y/n) (y/n) g(y/n) (y/n) (y/n) (y/n) % 0 % (Tk. Lac) (Tk. Lac) Lac)
Item of work 31-Dec-07
Total BWDB 83 78 78 78 26 26 7 12 -5 1050.76 235.15 235.15
1) Embankments
Total sea dyke (10.87 km) 100 100 100 100 73 73 52 60 -8 333.00 217.41 217.41
Total interior dyke (8 km) 100 100 100 100 0 0 0 0 0 0 0
i;k)sifnai‘p%ke' 0.63km-3.365km (2.735 km), y y y y y y 39 40 0 102.01 32.25 32.25
ifk)si:anailpcil);ke, 3.365km-5.085km (1.72 km), y y y y v v 65 0 76.12 40.02 40.02
;:;jg’l‘l dyke, 5.085km-8.585km (3.5 km), y y y y y y 100 40 154.87 145.14 145.14
1.4) Sea dyke, 8.585km-11.5km (2.915 km),
Noglkhali ’ ( ) Y Y y y " " 0 40 0 ) ) )
1.5) Interior dyke, 11.5km-19.5km (8 km),
Noglkhali ’ e y Y Y y " " 0 0 ) ) )
2) Individual guide dyke
Total guide dyke (2.965 km) 100 100 100 100 73 73 3 0 53.03 0 0
2.1) Guide dyke cum rural road, 7.035km-9.2km
(2.165 km), Noakhali y y y y y Y 6 0 53.03
2.2) Guide dyke cum rural road, 9.2km-10.00km n n 0 0 0 ) )
(0.80 km), Noakhali y y y y
3) Re-excavations
Total Jarirdona (3.535 km) 100 100 100 100 26 26 0 30 -30 105.58 0 0
Total Bagardona (10 km) 100 100 100 100 0 0 0 0 0 0 0
3.1) Re-excavation Jarirdona, Okm-2.625km
(2.625 km), Lakshmipur y y y y n n 0 10 10
3.2) Re-excavation Jarirdona, 2.625km-3.535km
(0.91 km), Lakshmipur y y y y y Y 0 10 10 105.58
3.3) Re-excavation Baggardona, 7.035km- n n 0 0 ) ) )
13.935km (6.9 km), Noakhali y y y y
3.4) Re-excavation Baggardona, 13.935km- n n 0 0 ) ) )
17.035km (3.1 km), Lakshmipur y y y y




Overview BWDB

Annex 3

Design Design C;?J::i;ece Floating | Contract | Work order | Physical Planned proaress Progress Contract Reimbursement | Reimbursement
Table 1 - BWDB available | concurred iven tender signed given progress U/p 9 deviation amount claimed recommended (Tk.
(y/n) (y/n) g(y/n) (y/n) (y/n) (y/n) % 0 % (Tk. Lac) (Tk. Lac) Lac)
Item of work 31-Dec-07

Total BWDB 83 78 78 78 26 26 7 12 -5 1050.76 235.15 235.15
4) Short cuts
Total Jarirdona shortcut (3.5 km) 100 100 100 100 29 29 9 60 -51 158.97 17.74 17.74
Gabtali khal (6.155 km) 100 100 100 100 0 0 0 0 - - -
Secondary drainage (21 km) 0 0 0 0 0 0 0 0 - - -
4.1) Jarirdona shortcut, 3.535km-4.535km (1 km),
Lak)shmipur ( ) y y y y n n 0 10 10 0 ) )
4.2) Jarirdona shortcut, 4.535km-6.035km (1.5
km), Lakshmipur y y y y n n 0 10 10
i‘.:;;r?:l:dona shortcut, 6.035km-7.035km (1 km), y y y y y v 27 10 158.97 1774 1774
4.4) drainage channel Gabtali khal (6.155km),
Lakshmipur y y y y n n 0 10 10
4.6) improvement secondary drainage (21km),
Noakhali & Lakshmipur n n n n n n 0 0
5) Sluices (3 nos)
Total sluices 100 100 100 100 33 33 0 10 -10 400.18 0 0
5.1) Gabtali Khal sluice, Lakshmipur y y y y y y 1 10 -9 400.18 - -
5.2) Tankir Khal sluice, Noakhali y y y y n n 0 10 -10 - - -
5.3) Chatla Khal sluice, Noakhali y y y y n n 0 10 -10 - - -
6) Closures (2 nos)
Total closures 50 0 0 0 0 0 0 0 0 0 0
6.1) closure 1 (Downstream Banshkhali),

. n n n n n n 0 0 - - -
Noakhali
6.2) closure 2 (CBD-1), Noakhali y n n n n n 0 0 - - -




Overview LGED

Design Design C;?J::i;ece Floating | Contract | Work order | Physical Planned Progress Contract Reimbursement | Reimbursement
Table 2 - LGED available | concurred iven tender signed given progress progress deviation amount claimed recommended (Tk.
(y/n) (y/n) g(y/n) (y/n) (y/n) (y/n) % % % (Tk. Lac) (Tk. Lac) Lac)
Item of work 31-Dec-07
Total LGED 90 74 74 61 41 41 20 32 -12 1673.64 502.02 478.79
7) Bridges
7.1) bridges (3 no's), Noakhali y y y n n n 0 20 -20 - - -
8) Busstand
8.1) Busstand, Noakhali y n n n n n 0 10 -10 - - -
9) Community ponds
Total community ponds (50 nos.) 96 94 94 94 52 52 37 50 -13 36.75 22.96 20.76
9.1) 5 ponds, Lakshmipur y y y y y y 0 50 -50 4.007 - -
9.2) 13 ponds, Lakshmipur (4 LCS) y y y n n 0 50 -50 - - -
9.3) 2 ponds, Lakshmipur n n n n n n 0 50 -50 - - -
9.4) 15 ponds, LGED, Noakhali y y y y y y 83 50 19.64 12.12 11.93
9.5) 6 ponds, LCS, Noakhali y y y y y y 100 50 13.10 10.84 8.83
9.6) 8 ponds, Noakhali y y y y n n 0 50 -50 - - -
9.7) 1 pond, Noakhali y n n n n n 0 50 -50 - - -




Overview LGED

Design Design Estimate Floating | Contract | Work order | Physical Planned Progress Contract Reimbursement | Reimbursement
concurrence
Table 2 - LGED available | concurred iven tender signed given progress progress deviation amount claimed recommended (Tk.
(y/n) (y/n) g(y/n) (y/n) (y/n) (y/n) % % % (Tk. Lac) (Tk. Lac) Lac)
Item of work 31-Dec-07

Total LGED 90 74 74 61 41 41 20 32 -12 1673.64 502.02 478.79
10) Culverts
Total box culverts (28 nos.) 57 57 57 57 32 32 14 38 -24 67.56 33.42 31.09
Total pipe culverts (38 nos.) 69 69 69 69 36 36 14 10 12.72 1.91 1.91
10.1) box culverts (2 no's), Lakshmipur y y y y y y 0 38 -38 20.27 0 0
10.2) box culverts (5 no's), Lakshmipur n n n n n n 0 38 -38 0 0 0
10.3) box culverts (7 nos), Noakhali y y y y y y 55 38 47.29 33.42 31.09
10.4) box culverts (7 nos), Noakhali y y y y n n 0 38 -38 0 0 0
10.5) box culverts (7 nos), Noakhali n n n n n n 0 38 -38 0 0 0
10.6) pipe culverts (5 no's), Lakshmipur y y y y y y 0 10 -10 4.324 0 0
10.7) pipe culverts (2 no's), Lakshmipur n n n n n n 0 10 -10 0 0 0
10.8) pipe culverts (8 no's), Noakhali y y y y y y 65 10 8.39 1.91 1.91
10.9) pipe culverts (12 nos), Noakhali y y y y n n 0 10 -10 0 0 0
10.10) pipe culverts (11 nos), Noakhali n n n n n n 0 10 -10 0 0 0
11) Cyclone shelters
Total cyclone shelters (20 nos.) 100 100 100 100 100 100 49 40 1117.33 372.94 357.31
11.1) 7 cyclone shelters, Lakshmipur y y y y y y 1 40 -39 399.45 - -
11.2) 13 cyclone shelters, Noakhali y y y y y y 75 40 717.88 372.94 357.31
11.3) Flgld raising near cyclone shelters (7 nos), n n n n n n 0 0 0 0 0
Lakshmipur
11.4) Field raising near cyclone shelters (13 nos), y y y y n n 0 0 0 0 0

Noakhali




Overview LGED

Design Design Estimate Floating | Contract | Work order | Physical Planned Progress Contract Reimbursement | Reimbursement
Table 2 - LGED available | concurred | CoMcurTence tender signed given progress progress deviation amount claimed recommended (Tk.
(y/n) (yin) g(;;i;‘ (yin) (y/n) (y/n) % % % (Tk. Lac) (Tk. Lac) Lac)
Item of work 31-Dec-07
Total LGED 90 74 74 61 41 41 20 32 -12 1673.64 502.02 478.79
12) Roads
Total rural roads (55 km) 100 79 79 74 69 69 48 70 -22 132.91 70.80 67.73
Total paved roads (18.7 km) 94 94 94 94 41 41 2 20 -18 306 0 0
12.1) paved (7 km), Lakshmipur y y y y n n 0 20 -20 0 0 0
12.2) paved (5 km), Noakhali y y y y y y 0 20 -20 206.61 0 0
12.3) paved (2.6 km), Noakhali y y y y y y 15 20 -5 99.76 0 0
12.4) paved (2.97 km), Noakhali y y y y n n 0 20 -20 0 0 0
12.5) paved (1.13 km), Noakhali n n n n n n 0 20 -20 0 0 0
12.6) rural (3 roads, 8.2 km), Lakshmipur y y y y y y 74 70 22.48 11.362 9.282
12.7) rural (1 road, 2.5 km), Lakshmipur y y y y y y 0 70 -70 8.01 0 0
12.8) rural (11.8 km), Lakshmipur y n n n n n 0 70 -70 0 0 0
12.9) rural (12 roads, 28.8 km), Noakhali y y y y y y 74 70 102.42 59.433 58.443
12.10) rural (3.2 km), Noakhali y y y n n n 0 70 -70 0 0 0
(122_.712“??,322?;;?(1 for cyclone shelter approach y y y y n n 0 0 0 0 0




Overview DPHE

Design Design Estimate Floating | Contract | Work order | Physical Planned Progress Contract Reimbursement | Reimbursement
Table 3 - DPHE available | concurred | concurrence tender signed given progress progress deviation | amount (Tk. claimed recommended (Tk.
(y/n) (y/n) given (y/n) (y/n) (y/n) (y/n) % % % Lac) (Tk. Lac) Lac)
Item of work 31-Dec-07

Total DPHE 100 100 86 86 59 59 21 37 -16 338.12 168.14 111.75
13) Deep tube wells
Total deep tube wells (600) 100 100 60 60 60 60 38 50 -12 155.11 91.64 71.58
13.1) deep tube wells (102 nos), Noakhali y y y y y y 90 50 48.83 45.11 37.90
13.2) deep tube wells (200 nos), Lakshmipur &
Noakhali y y y y y y 70 50 106.28 46.53 33.68
13.3) deep tube wells (58 nos), Noakhali &
Lakshmipur y y y y y Y 0 50 50
13.4) dgep tube wells (240 nos), Noakhali & y y n n n n 0 50 .50 ) ) )
Lakshmipur
13.5) test deep tube wells (4 nos), Noakhali &
Lakshmipur y y y y n n 0 0
13.6) test deep tube wells 2 (4 nos), Noakhali &
Lakshmipur y y y n n n 0 0
14) Pond with sand filter
14.1) 10 ponds with sf, Lakshmipur y y y y n n 0 40 -40 - - -
15) Public toilets
Total public toilets (20 nos) 100 100 100 100 75 75 33 50 -17 95.1 28.30 14.7
15.1) public toilets (10 nos), Lakshmipur &
Noakhali y y y y y y 57 50 62.32 28.30 14.7
15.2) public toilets (5 nos), Noakhali &
Lakshmipur y y y y y y 9 50 41 32.78
15.3) public toilets (5 nos), Noakhali & y y y y n n 0 50 .50 ) ) )

Lakshmipur




Overview DPHE

Design Design Estimate Floating | Contract | Work order | Physical Planned Progress Contract Reimbursement | Reimbursement
Table 3 - DPHE available | concurred | concurrence tender signed given progress progress deviation | amount (Tk. claimed recommended (Tk.
(y/n) (y/n) given (y/n) (y/n) (y/n) (y/n) % % % Lac) (Tk. Lac) Lac)
Item of work 31-Dec-07
Total DPHE 100 100 86 86 59 59 21 37 -16 338.12 168.14 111.75
16) Rainwater harvesting
16.1) rainwater harvesting (18 nos), Lakshmipur y y y y y y 0 22 -22 3.00 - -
17) Single pit latrines
Total single pit latrines (8500 nos) 100 100 71 71 59 59 35 25 84.91 48.2 25.47
17.1) single pit latrines (5000 nos), Lakshmipur &
Noakhali y y y y y y 60 25 84.91 48.2 25.47
17.2) single pit latrines (1000 nos), Noakhali &
Lakshmipur y y y y n n 0 25 25
17.3) S|r?gle pit latrines (2500 nos), Noakhali & y y n n n n 0 25 25 ) ) )
Lakshmipur




Overview MoL

Design Design Estimate Floating | Contract | Work order | Physical Planned Progress Contract Reimbursement | Reimbursement
Table 4 - MoL available concurred | concurrence tender signed given progress progress deviation | amount (Tk. claimed recommended (Tk.
(y/n) (y/n) given (y/n) (y/n) (y/n) (y/n) % % % Lac) (Tk. Lac) Lac)
Item of work 31-Dec-07
Total MoL 85 85 69 50 0 0 0 20 -20 0 0 0
18) Construction work in cluster villages
Total construction work (144 twin houses & 9 100 100 NA 100 0 0 0 0 -40 0 0 0
ponds)
18.1) construction of twin houses (96 nos),
Lakshmipur & Noakhali y y NA y n n 0 40 40
18.2) construction of 6 ponds, Lakshmipur &
Noakhali y y NA y n n 0 40 40
19) Settlement programme
Total rehabilitation (1100 families), with 36 69 69 69 0 0 0 1 0 0 0 0
ponds
19.1) Rehabilitation, 25 cv with ponds only, n n n 1 0 ) ) )
Noakhali and Lakshmipur y y y
19.2) Rehabilitation, 11 cv with ponds only, n n n n n n 0 0 ) ) )
Noakhali and Lakshmipur
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