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Chapter 1 INTRODUCTION 
 

1.1. Background 
 
The current document is Progress Report no. 5, covering the period from 1st January to 
30th June 2008.  At the end of the reporting period 33 months of the 45 months of the 
total project period, or about 73% had elapsed.  
 
A major event was the delayed Mid Term Review mission that took place from 12th to 
28th May. One of the main recommendations of that mission was to extend the project 
period with one and a half year to the end of 2010. If that recommendation is accepted by 
the competent authorities, the total project period will become 63 months, making the 
mission in hindsight indeed a Mid Term Review. 
 
Much appreciated by all stakeholders was the field visit (from 9th to 12th February) by a 
delegation of the Embassy of the Kingdom of the Netherlands, led by the Ambassador.  
 
For the Mid Term Review mission, a Position Paper was drafted. That document 
reflected the progress on the various activities of the project till 30th April. This Progress 
Report adds as it were the progress during May and June. 
 
1.2. Approaches and strategies 
 
The approaches and strategies as set out in the Inception Report did not change during the 
reporting period.  All the elements can be found back in the respective sections of this 
report: 
 

- Poverty alleviation: allocation of khas land; increase in agricultural production; 
income from social forestry activities 

- Integration: coordination among the six implementing agencies and with the 
BRAC/NGO programme; cooperation with other projects  

- Participation: functioning of the Water Management Organisations, Social 
Forestry Groups and Farmers Forums 

- Performing a bridging function: the feasibility studies  
 
 
1.3. Linkages of CDSP-III to other development efforts 
 
As a principle and in accordance with the concept of integrated coastal zone 
management, CDSP continued to pursue an open and active strategy with regard to 
cooperation with other development efforts. 
 
The closest cooperation is with the BRAC/CDSP programme (see 3.4.7). Other examples 
in the reporting period are: 

- Estuary Development Programme (regular meetings have been held, in particular 
on the issue of the cross dams between Sandwip, Urir Char and Noakhali 
mainland) 
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- Regional Fisheries and Livestock Component of the Danida Agricultural Sector 
Programme phase III (regular meetings on use of community ponds in Boyer Char 
for aquaculture and on involvement in the feasibility study on the development of 
Urir Char) 

- DPHE-Danida Water Supply and Sanitation Components (on installation of tube 
wells in Char Nangulia, Noler Char and Caring Char) 

- Market Access Component of the same Danida Agricultural Sector Programme 
(in particular on rural roads in Char Nangulia and Noler Char) 

- IPSWAM (on registration and membership of Water Management Organisations). 
 
 
1.4. Relation of Inception Report to Project Proformas of implementing agencies 
 

In Progress Report no. 4, the state of affairs on 31st December 2007 was given 
regarding the process of the approval of the Revised Project Proformas. The pending 
approvals of the RDPPs of BWDB and Forest Department were obtained in the 
reporting period.  
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Chapter 2 OBJECTIVES AND SCOPE OF THE PROJECT 
 
2.1. Development objective and project purpose 
 
The long term development objective was not amended. It is the improvement of the 
economic situation and the living conditions of the population in the coastal areas of 
south-eastern Bangladesh, with special reference to the poorest segments of the 
population.  
The three project purposes continued to be: 

- promotion of an institutional environment that sustains CDSP type of 
interventions 

- accumulation and dissemination of knowledge on coastal development 
- direct improvement of the economic and social situation of people in coastal 

chars. 
 

 
2.2. Components, activities and logical framework 
 
The three project components are based on the three project purposes:  

- institutional development 
- studies, knowledge management and dissemination 
- concrete interventions at field level. 

The three project components are dealt with in the next chapter (respectively in 3.2, 3.3. 
and 3.4). 
 
 
2.3. Target groups 
 
The settlers in Boyer Char continued to be the most important target group of the project. 
Through the internalization related activities (see 3.2.2) and dissemination efforts (3.3.3) 
other target groups, such as staff of government of agencies and local government 
institutions,  civil society at large and other development partners of Bangladesh, were  
reached as well. 
 
 
2.4. Target areas 
 
Boyer Char continued to be the main project area. The upstream area of the Baggar Dona 
river got more into focus in the reporting period due to the increased volume of work on  
(re)excavation of that river and the  Jarir Dona khal (new outlet to the Meghna river). The 
Additional Drainage Study finally started as well.  
The project’s involvement in CDSP-I and II areas continued to be the pending land 
settlement cases and the support to Water Management Organizations.  
Work on the feasibility study on Char Nangulia, Noler Char and Caring Char continued, 
while presence of project staff in Urir Char started (household survey).  
A map can be found in Annex 1.
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Chapter 3  ACTIVITIES PER COMPONENT 
 
3.1. Introduction 
 
The actual achievements of the three project components in the reporting period are given 
in this chapter: institutional development (3.2); studies, knowledge management and 
dissemination (3.3.) and activities at field level (3.4).  
 
3.2. Institutional development 
 
3.2.1. Contribution to ICZM 
CDSP continued with applying ICZM principles and strategies as laid down in the 
Coastal Zone Policy and the Coastal Development Strategy. Previous Progress Reports 
have given ample examples. Experiences in CDSP can contribute to the identification and 
formulation of a multi-agency and multi-donor ICZM programme (see also 3.2.7). 
 
3.2.2 Strengthening of implementing agencies, including internalisation of CDSP 
concepts 

 
- Instruments for internalisation  
The three remaining of the in total six agency wise national internalization workshops, 
were held in the reporting period. The workshop with LGED was held on 31st January 
and with Forest Department and BWDB on 27th February 2008. Proceedings of all six 
workshops are available.  
In order to facilitate the implementation of the recommendations of the national 
workshops and to monitor the same, internalization committees are being established in 
each of the agencies. DAE, Ministry of Land and DPHE already have such a committee, 
for BWDB, LGED and Forest Department a committee will be formed in the second part 
of 2008.  
For all the courses of the six implementing agencies in which CDSP experiences can be 
incorporated (see Mission report no. 10, Internalisation of CDSP experience through 
training, of October 2007) papers have been prepared that contain the relevant 
experiences.  Presently a series of discussions take place between the training 
departments of each of the agencies and the TA-team on preparing new training modules 
or adapting existing ones. 
Discussions are also going on with regard to the selection of topics for publications in the 
r4espective agency newsletters or websites. 
 

- Strengthening of PMU-ESPP, BWDB:  
Not much development can be reported on the strengthening of the office of the Project 
Director. No initiatives were taken by BWDB as far as the long term recommendations of 
Mission Report no. 8 are concerned. BWDB has sent a proposal to the Ministry of Water 
Resources on recruitment of additional staff, but no response was received as yet. Some 
short term improvements have been implemented, but not of a structural nature. 
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3.2.3  Participatory water management; monitoring of and support to WMOs in 
CDSP-I and II areas, and in Boyer Char; support for the BWDB Water 
Management Directorate.  

 
- WMOs in CDSP-I and II areas: 
 
          -    Overview: 
The 11 Water Management Groups (WMG), in Polder 59/3C-Bamni (CDSP-II) areas 
have a total of 310 members; 55 new members enrolled in 11 WMGs in the month of 
June 2008. Eleven WMGs have three Water Management Associations (WMA) and one 
Water Management Federation (WMF). Of the total of 310 members, excluding the 
additional 55, 168 (54%) are male and 142 (46%) female. A total of 87 meetings were 
held during the period January-June 2008, which on average are six meetings by each 
WMO. Average attendance rate was 70.20%, with 72.33% for men and 68.06% for 
women.  
One Annual General Meeting, (AGM) of WMF was held during the reporting period. 
WMF invited beneficiaries in the AGM from all the areas of their jurisdiction. In the 
AGM, the issues of a cross dam from Char Elahi to Urir Char and erosion adjacent to the 
newly constructed 15 vent sluice were discussed, together with other issues. 
In mainland Noakhali, excluding Bamni, 12 WMGs and one WMA exist having a total of 
362 members. Of this total 57% are male and 43% are female. Three new members 
enrolled in the reporting period. Average attendance in CM, CBD-I and II (total of 18 
meetings) was 73.66% for males and 60% for females. Average attendance in the Char 
Bhatirtek (CBT) and Polder 59/3B (for a total of 63 meetings) was 70.5% for male and 
69.8% for female members. 
 
An Annual General Meeting (AGM) was held for the WMGs in Zillar, Nobagram and in 
Char Majid. Meetings on the reconstitution of management committee of WMOs as per 
cooperative rules were held for WMG-Char Majid, WMA- Gangchil, WMG-Kolmi, 
WMG-Nobogram, WMG-Zillar and WMG-Montaz. 
 
In South Hatiya, a total of 20 WMGs, three WMAs and one WMF exist each with a 12 
member executive committee in each WMO. In total, 141 meetings were held in the 
reporting period, which was more than the target. Average attendance rate in the meeting 
was 77.83% for male and 87.29% for female. 
 

- Issues discussed: 
Subject discussed in the meetings of the WMOs were: among others: fund generation of 
WMOs, removal of cross dams, maintenance plan execution for FY2007-2008, erosion of 
embankment, training, WMO office establishment, operation and maintenance, 
demarcation of sluice areas and illegal occupants of sluice- and embankment areas, 
agreement between BWDB and WMO (see below), savings, AGM, reconstitution of 
management committee of WMOs and increase in the WMO membership. 

 
-Agreement between BWDB and WMO 

An Agreement between BWDB and Char Majid-WMG for future O&M activities was 
signed on 31st March 2008 at the cyclone shelter premise at Char Majid.  
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All the necessary papers and documents for agreement of the remaining WMGs and 
WMAs have been prepared as well and the intention is that these are signed in the next 
reporting period.  
 
 -Training  
For training / workshops / study tours that were organized reference can be made to 
Annex 3. 
 

-Fund generation for WMOs 
All WMGs and WMAs have been continuing the deposition of individual savings to their 
group accounts. These deposited savings are currently on an average Tk. 22000.00 for 
each WMG.  
The profit or income from the canal re-excavation schemes so far executed by WMO is 
on an average is Tk. 40,000 to 50,000. So this income will be added as group fund which 
will contribute to strengthening the WMOs in future. WMG-Zillar, Montaz and Char 
Majid etc. started the investment of their group funds in income generating activities like 
cow rearing, cow fattening and shop renting etc. Revenues will be used for WMO 
purposes as minor maintenance, running of the WMO etc..      
 
 -Registration of WMOs in CDSP-I, II & III areas 
 A total 19 WMGs and 7 WMAs have already been registered earlier. No new 
registrations were completed in the reporting period. Registration of other WMGs is in 
process. If the WMA is registered, the option exists to include members of WMGs as 
member of the registered WMAs in future.  
 
        -     Capacity building 
Training on cooperative rules and gender, as well as refresher courses was imparted to 
the WMOs to strengthen them. Staff of BWDB, DOC and TA Team of CDSP-III 
facilitated those training events.  
Weekly progress meeting have been continuing at the conference room of CDSP-III with 
the Extension Overseers, BWDB engineering staff and Project Area Coordinators/Gender 
Field Coordinator of the TA team. The meetings reviewed the progress, problems and 
bottlenecks in the areas of WMOs. 
     
   -       Staffing 
In the mainland area at present three Extension Overseers are posted: one for Polder 
59/3C-Bamni, one for Polder 59/3B including Char Bhatirtek and one for Char Majid, 
Char Baggar Dona-I and II area. One WMO facilitator from the TA Team is now 
working for South Hatiya. BWDB did not post an Extension Overseer for Hatiya. One 
Assistant Extension Officer (AEO) of BWDB has been supervising the activities of the 
Overseers. However, no supervision or support is extended to the AEO from higher 
BWDB levels. 
 

   -  WMOs in Boyer Char: 
 

             -        Overview 
One WMA with representatives from 10 WMGs exist in Boyer Char. The WMA met 
three times in the reporting period at the CDSP site office.  
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The 10 Water Management Groups (WMG), in Boyer Char areas have a total of 338 
members with 175 (52%) are male and 163(48%) are female. A total 61 new members 
(35 male, 26 female 26) enrolled in the reporting period.  
All 10 WMGs in Boyer Char have been continuing their monthly meeting on a regular 
basis. They held a total of 62 meetings out of a target 60 in the last six months. Average 
attendance rate in those meetings was 68.8%, with 66.3% for man and 71.3% for women.  

 
- Activities, issues 

Major subjects discussed in the meetings were: LCS work, drainage congestion at 
different points, enrolments of membership in WMGs, cooperative training, preparation 
for AGM, reconstitution of the management committee, local level information center, 
land settlement and resettlement of people from outside the embankment, use of 
community pond, bus stand, excavation/re-excavation of canals, CV pond, twin houses, 
field raising of cyclone shelters, culverts, tube wells and toilets etc..  
WMGs have also been continuing the deposition of individual savings to their respective 
accounts. WMGs deposited savings of in total Tk 3,02,029 which is an average of Tk 
30,000 for each group. The savings scheme enhances the group strength. 
WMGs installed pipes and developed drains to reduce water congestion. They assisted in 
execution of pond excavation through 13 LCSs, of which two were exclusively women 
LCSs (enhancing the social recognition of women apart from generating income for 
them). WMGs also assisted implementing agencies in execution of infrastructure 
development activities, as installation of deep tube-wells and toilets.  
 
       -     Capacity building 
Eight training events on basic cooperative rules took place in the reporting period. The 
two women LCSs have received one day training on their duties, payments modalities, 
work measurement and quality etc.; 72 members from two women LCS s attended the 
training. One day training was provided by TA team for WMG members (together with 
Farmers Forum members) on aman cropping. Three metric tons of HYV aman seed were 
distributed among the participants. 
An exposure visit was organized to IPSWAM, SSSWRDSP-LGED and Comilla Didar 
Samity during the reporting period. Five WMO representatives and AEO-BWDB. TA 
staff facilitated the visit. The team visited Polder-22, 30 at Khulna under IPSWAM, 
Bagacra-Badurgacha Water Management Cooperative Association at Khulna under 
SSSWRDSP of LGED. The team also got an overview on the Comilla Didar Samity 
As part of information dissemination campaign among project beneficiaries, two posters 
and one leaflet were developed on water management and operation and maintenance 
aspects which were displayed in various locations of the project area. 
 

-      Staffing 
Two Extension Overseers have been working at Boyer Char for 10 WMGs and 1 WMA. 
From TA side one Project Area Coordinator, one Gender Field Coordinator and one LCS 
facilitator have also been working. The LCS facilitator also supports the WMOs. 
 
           - BWDB Water Management Directorate: 
Discussions are going on with Project Director, Chief Water Management, Executive 
Engineer and TA management for monitoring the activities of Extension Overseers in the 
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CDSP-area. TA Team has provided one computer with printer, six raincoat, calculator, 
stationeries and some furniture to the AEO and Overseers to facilitate the running of their 
activities. The AEO has been supervising the job of Overseers. But higher management 
of BWDB is still not engaged in supervision and monitoring of the WMO related 
activities. Also the involvement of Overseers in WMO strengthening is still weak in the 
CDSP area.  
The TA Team has informed BWDB about the discontinuation of TA support to WMOs in 
the CDSP-I areas after 1st July, 2009 (the MTR mission expressed the same view). A 
proposal to shift the supervision of the AEO and Extension Overseers working in 
Noakhali to the Executive Engineer, of Noakhali O & M Division, has been in discussion 
for a long time, but no decision has been taken yet.  
 

 
3.2.4 Strengthening links between communities, local government institutions and    
implementing agencies in CDSP I and II areas and in Boyer Char 
 
            - CDSP-I and II areas:  
LGED started tendering for O&M activities taken up in the Maintenance Plan during the 
reporting period. But implementation will start at the end of this year. Preparation of a 
new Maintenance Plan for 2008/2009 has started. 

    
- Boyer Char:  

A workshop was held on the results of the short term assignment on communication in 
the project (see Mission Report no. 11 of December 2007). The recommendation to start 
10 rural information centers, using the office sheds of the WMGs was accepted and 
implementation has started. 
For WMO training a module have been developed on the role of WMOs in the system of 
communication flows in the area.   
The court case whether Boyer Char belongs to Subarna Char or Hatiya Upazila is still 
pending and consequently no local government institutions exist in Boyer Char.   As the 
water management and internal infrastructure is still being built, there is as yet no 
Maintenance Plan in Boyer Char. These are significant differences with the situation in 
CDSP-I and II areas. 
 
3.2.5 Greater involvement of District Level in the project 
 

- District Development Coordination Committee (DDCC) 
Representatives of six implementing agencies and TA team regularly attended the 
monthly DDCC meeting in Noakhali. A number of bilateral meetings with the Deputy 
Commissioner Noakhali took place on project matters. The Dutch Ambassador and her 
delegation had discussions with the Deputy Commissioner of Noakhali and so did the 
Mid Term Review mission. 
 

- District Information Centre:  
A plan has been developed to improve the functioning of the District Information Centre 
in Lakshmipur (see Mission report no. 14). Implementation of that plan is being taken up. 
An important element of the plan is an improved “marketing” of the centre by a focused 
information campaign about its services, including workshops, seminars etc. Activating 
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the management and monitoring of the centre, training of the facilitator and improving 
the quality and quantity of the available information are other recommendations. 
 
3.2.6. Upgrading and improving functioning of Project Management Committee 
Meetings of the PMC (see also paragraph 4.3) were held on a more regular basis than in 
previous years, and usually in Noakhali. Renewed preparations for the study tour to The 
Netherlands started at the end of the project period. The tour is scheduled to take place 
from 6th to 18th September. No other specific activities were undertaken to improve the 
functioning of the PMC.  During the meeting with the MTR mission, the PMC members 
expressed their satisfaction with the PMC performance. 
 
3.2.7. Preparation of funding arrangements for char development interventions 
after 2009 
It became known during the reporting period that the preparations by the Dutch embassy 
of a mission that will explore the feasibility of a multi-agency and multi-donor 
ICZM/Coastal development programme were progressing and that a mission is scheduled 
to take place in the second half of 2008. CDSP staff made a contribution in the process of 
drafting the Terms of Reference of the mission. 
 
3.3. Studies, knowledge management and dissemination 
 
3.3.1. Drainage study upstream Baggar Dona 
 

- Monitoring:  
As reported before, the monitoring programme can start only after the diversion of the 
Baggar Dona River through the Jarir Dona khal is completed.  According to present 
planning, this will be the case in February 2010. 

    
- Drainage study:  

During the reporting period, BWDB completed the tender process for the implementation 
of the Additional Drainage study for the upstream area of the Baggar Dona River.  A 
contract was signed with a consortium of Kranti and IWM. The draft Inception Report 
was published in June and a meeting on that report was held on 29th June. Comments 
made during the tripartite meeting (BWDB, TA-team and consultant) and through other 
means are currently being processed. 
 
3.3.2 Feasibility Studies for char development project in future 
 

- Overall study 
The Mid Term Review mission supported the selection of Zia Char and Urir Char for 
feasibility studies (see progress below).  This selection was based on a screening process 
through reconnaissance surveys. 
 

- Feasibility studies prior to overall study 
Comments made on the draft final report of the Feasibility Study for Char Nangulia, 
Noler Char and Caring Char were taken into account in the text of the draft Main Report. 
The decision to have two additional studies, a full fledged Environmental Impact 
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Assessment and a modeling study (focused on the proposed drainage system) were 
implemented. For both studies contracts were signed (with CEGIS, after tendering, and 
with IWM, on single source basis, respectively) and draft Inception Reports were 
published in the reporting period. The final report of the economic and financial analysis 
(undertaken by CEGIS) was published as well.  
 
The draft development plan for Zia Char has been completed. The final version will be 
available in the second part of 2008. The report is being prepared by CDSP’s TA-team. 
 
After discussions with BWDB, EKN and PMC (and supported by the MTR mission), the 
decision was taken to include in the Feasibility Study for Urir Char a 
mathematical/modeling study on the feasibility of cross dam(s) connecting Urir Char 
with  mainland Noakhali on the one hand and Sandwip on the other hand. A contract was 
signed with IWM for this modeling study, after a simplified international bidding 
procedure. The draft Inception Report has been completed in the meantime.  
 
For the main feasibility study for the development of Urir Char, a tender process was 
started. Selection of the consultant is expected to take place at the end of August. 
 
3.3.3 Knowledge management: Improving flow of information to communities in 

Boyer Char; linking project data base with Integrated Coastal Resources 
Data Base of ICZM; dissemination of CDSP achievement on a wider scale 
 
- Dissemination:  

No specific new initiatives related to dissemination were undertaken in the reporting 
period. IUCN organized a workshop in Noakhali on 7th February with stakeholders with 
regard to the project on development of educational materials on climate change and 
coastal issues. The largest section of participants was representatives of high schools 
from the area. Subjects discussed, among others, were selection of topics to be addressed 
in the materials, ways of dissemination and selection criteria for schools that will be 
involved in an active way in the further development. Fifteen schools in four Upazilas 
(Noakhali Sadar, Subarna Char, Kabirhat, Hatiya) have since been selected (most high 
schools, but also a madrasa and a primary school). Work on material development and 
communication strategy is ongoing.  
 
 

-   Information flow to and from communities in Boyer Char 
The Uthan Baithaks (courtyard meetings) continued during the reporting period (in total 
ten were held), usually at the courtyard of a WMG member. Subjects discussed included 
the land settlement process, relocation of households from outside the embankment, 
latrine distribution, women’s rights (landed property, divorce), issues related to 
agriculture and social forestry. These meetings certainly have a function in the flow of 
information in Boyer Char. 
The establishment of rural information centers (see 3.2.4) is meant to facilitate the flow 
of information further and to strengthen the position of the WMOs in this respect. 
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- Linking up of database 
The technical work on the connectivity (linking the project data base system with the 
Integrated Coastal Resources Database) was completed in February 2008. For the actual 
physical connection, a protocol between PD, CDSP-III of BWDB and the computer 
section of WARPO was finalized and signed in May. This protocol deals with the 
different layers of data and areas of interest. To facilitate the use of the new connection 
two half day training sessions were held in Noakhali for concerned agency staff and TA 
team in the beginning of June. A letter has been issued from the office of the Project 
Director, CDSP-III to WARPO for keeping the ICRD server in operation during office 
hours. This concluded the linking with the ICRD Database.  

 
3.3.4 Increasing knowledge about impact of past interventions in CDSP-I and 

CDSP-II area: monitoring land retention in CDSP I and CDSP-II areas; 
monitoring soil salinity; monitoring HYV adoption 

 
- Land settlement  

The annual survey for 2008 is planned for the second half of the year and will thus be 
reported on in the next Progress Report. 
 
            -      Soil salinity 
For monitoring the changes in soil salinity level, SRDI have collected forty-eight samples 
from 24 spots, one top and one sub-soil from eight project areas (including Boyer Char) 
in the months of December and April as a continuous process since 2006. For December 
2007 no soil sample has been collected due to high retention moisture because of the tidal 
surge that occurred in middle of November. That soil sample was collected in the middle 
of January 2008. In April the regular sample was taken. It is the intention to publish the 
results of the soil salinity surveys in a Technical Report (combined with the monitoring 
results on land settlement and adoption of HYV technology) within the next six months.  
 
            -      Adoption of modern agricultural technologies 
Transect surveys in seven polders (three in CDSP-I areas and four in CDSP-II areas) have 
been completed in the month of April 2008 for the rabi season. Results of this survey can 
be found in the table below: 
 

Polder Name Rabi season FY 2007-2008 
 Cultivated (%) Fallow (%) 
Char Baggar Dona-II 75 25 
Char Bhatirtek 79 21 
Char Majid 40 60 
Char Mora Dona 49.46 50.54 
Char Lakshmi 37.02 62.98 
Char Gangchil-Torabali 50 50 
South Hatiya 82 18 
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3.4.   Intervention at field level in particular in Boyer Char 
 
This progress report covers the period from 1st January to 30th June 2008. This period 
falls in the actual construction season in Bangladesh. A good physical progress in all kind 
of works has been made in this period. Progress in the preparatory process of tendering 
has also been considerable. Land settlement suffered a set back due to a new court case. 
 
3.4.1. Ministry of Land 
 
             - Land Settlement in CDSP-I and II areas. 
At the end of the CDSP-II, 4985 cases were pending for disposal (see Progress Report no. 
1), which had been taken up by CDSP-III for disposal. Since commencement of CDSP-
III, 1430 more cases have been added raising the total of pending cases to 6415. Out of 
these 6415 cases, 5265 have been disposed of so far, leaving a balanced of 1150 cases. 
The balance at the end of 2007 was 1987, which means that the achievement in the 
reporting period stand at 837 cases. 
 
The stage-wise overview of the pending cases at the end of the reporting period is shown 
below: 

 

Pending per Upazila Nature of work 
Subarna Char Companiganj Hatiya Mirsarai Total 

Jamabondi preparation - - - - - 
     

79 - - -   79 
Jamabondi approval: 

a) Upazila 
Committee 

b)  District Committee 
          4    6 - 95 105 

Realization for Salami  55   7 100 144 306 
Kabuliat execution  77 47 119 100 343 
Kabuliat registration  43 14 192 - 249 
Khatian preparation  - -  68 - 68 
Khatian distribution  - - - - - 
 258 74 479 339 1150 

 
While some cases are pending only for registration of the kabuliats and preparation of the 
khatians, many other cases are involved with the declaration of the areas as ‘Chingri 
Mohals’ (Shrimp land), disputes over ancestral claims, illegal and forcible possessions by 
unauthorized occupants, civil litigations, absence of the settlement holders from the local 
areas, etc. However, all out efforts are being made to dispose of the cases within the 
project period.  
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- Land Settlement under CDSP-III (Boyer Char) 
Progress of land settlement process in Boyer Char so far achieved during the reporting 
period was as follows:    

 

Nature of Work Progress  
1-1-2008 

Progress  
1-7-2008 

Result in 
rep. period

Plot to Plot Survey 9500 9500 0 
Approval of sheet Maps 25 32 7 
Consolidation of PTPS Works 9500 9500 0 
Hearing of Landless Families 2600 3500 900 
Landless families selected  1734 2581 847 
Settlement Case initiated  1347 2224 877 
Jamabondi prepared 1308 2224 916 
Jamabondi approval by Upazila Committee 1148 2006 858 
Sent to District Committee for approval 1148 2006 858 
Approval of the list of the landless by District  
Committee 1148 2000 852 

Settlement Cases back to AC (L) office after 
case–to-case approval by the DC. 823 1877 1045 

Order of AC (Land) for Salami realization and 
execution of Kabuliyat at Tahsil. 389 1877 1488 

Kabuliyats Executed by Landless 300 1534 1234 
Kabuliyat Registration 247 1227 980 
Khatian Preparation 100 1211 1111 
Realization of khatian fee & opening Holding 0 505 505 
Khatian distribution 0 505 505 

As was extensively reported upon in previous Progress Reports, the land settlement 
activities could only start for about 18 months into the project period for two reasons (i) 
the Hon’ble Supreme Court (High Court Division) passed  “Stay Order” on the Deputy 
Commissioner, Noakhali in Writ case no. 1837/2005 filed by some people of Hatiya and 
Subarna Char over the matters relating to the formation of two Unions  namely ‘Horni’ 
Union with Boyer Char areas and ‘Chanandi’ Union with Char Rashid, Char Ajmal, Char 
Amanat, Noler Char, etc. under Hatiya Upazila and (ii) a long drawn inter-upazila 
boundary dispute between Ramgati and Hatiya Upazilas. The writ case had not been 
disposed of. However, a legal opinion had been procured from the Ministry of Law to the 
effect that there is no legal bar in proceeding with the land settlement activities under 
CDSP, as these activities are the normal administrative functions of the Deputy 
Commissioner. Activities could be taken up in May 2007. 
 
However, on 23 March 2008, another Writ Case No. 2454/2008 had been filed by some 
people of Ramgati Upazila of Lakshmipur District against the (i) Ministry of Land, (ii) 
DC, Noakhali, (iii) UNO and (iv) AC (Land) of Hatiya and some others as respondents 
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challenging the notification issued by the DC Noakhali forming two Unions including 
‘Horni’ Union with ‘Boyer Char’ area and alleging ‘Boyer Char’ is part and parcel of 
Ramgati Upazila of Lakshmipur District. The Hon’ble High Court Division issued ‘Rule 
Nisi’ and an order for maintaining “Status Quo” upon the respondents till disposal of the 
case. On receipt of the “Status Quo”, the officers of the District and Upazila 
administration stopped land settlement activities of Boyer Char areas apprehending the 
violation of the orders of the court. The land settlement activities of the CDSP therefore, 
has been facing great deadlock again from April 2008. Subsequently, at the initiative of 
the TA Team, the Deputy Commissioner, Noakhali submitted a statement of defense and 
a separate proposal has also been submitted to the Ministry of Land for seeking legal 
opinion from the Ministry of Law (as was done previously in respect of the earlier writ 
case).  
 
There were however some promising developments during the reporting period. Women 
put their signature at the first place on the khatian, before the name of their husbands 
(which has not only a symbolic significance but can be important for instance in cases 
where the land is give as collateral for loans). For the first time the Ministry of Law 
decided to have field registration camps in Boyer Char during which deed agreements 
can be registered. 

 
- Assessment of actual quantum of land for settlement: 

As per Government rules, all the agencies involved with the implementation of the 
interventional activities of the CDSP, will have to procure settlement of the lands 
required for all the interventions of their Departments from the Deputy Commissioner 
But so far no agency has applied for such settlement. The matter has been discussed in 
the PMC meetings. All the PCs / PDs of the concerned implementing agencies have been 
requested to apply to the Deputy Commissioner for allocation of the lands in favour of 
their Department, so that no encumbrances occur in future in respect of any interventions 
of CDSP.  

 
Assessment and identification of the different interventions and infrastructural activities 
and reflected the alignments in the mouza sheet maps have continued during this 
reporting period. However, shifting of alignment of some interventions has been creating 
complications in the schedule of land, which ultimately could create problems in the land 
settlement activities. The progress is as under: 

 

Agencies Interventions Quantity of 
works 

Alignments  
done 

Percentage of 
works done 

WDB Embankment-Sea  side 10.87 Km 10.87 Km 100 % 
  "   " - Marginal dyke  8.00 Km 8.00 Km 100% 
  "   "     - Jarirdona 7.35 Km 7.35 Km 100 % 
  "   "     - Guide dyke    6.50  Km    6.50 Km.  100 % 
  “ Canals 27.15  Km 14.00Km 52% 
  “ Sluice structures            3 nos.      3 Nos. 100% 
   “ Closure      1 no.  1 no. 100% 
LGED Cyclone Shelter 22 nos.   22 nos.   100 % 
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Agencies Interventions Quantity of 
works 

Alignments  
done 

Percentage of 
works done 

  " Rural roads 60 Km. 45 Km.  75 % 
  " Ponds 50 nos.     49 nos.   98 % 
LGED RDP-23 13 Km 13 Km.  100 % 
MOL Cluster villages 35 nos.     25 nos.         71% 
  “ Ponds   9 nos       9 nos.       100% 
Forest 
Dept. Foreshore plantation 200 Ha.     100 Ha.         50 % 
 

-  Reallocation of the landless from outside the embankments. 
On physical verification, 1373 households (281 hhs living within the alignments of the 
embankments and canals; and 1092 households living out side the embankments) have 
been selected which would need rehabilitation within the embankment. Thirty five ponds 
will be excavated for accommodating these households around the banks of these ponds. 
The TA Team has already given concurrence to the plan and estimates for the purpose. 
Excavation of 25 out of 35 ponds with an allocation of Tk. 210 Lac had been included in 
the program of 2007-08. Work order for all the 25 ponds had been issued by the PIC. 
However, works of 19 ponds had been started but 6 ponds had not been started. The 
average progress of the 19 ponds was around 62%.  
Further, 146 households have been shifted from different alignments and an amount of 
Tk.15.275 Lac has been paid to these households as compensation for shifting cost.          

 
- Construction of houses and ponds   

Construction of 96 out of total 144 twin houses had been included in the program for 
2007-08. But the contractors dropped tenders claiming more than 25% above the 
estimated costs. The Ministry of Land also found the estimates inadequate considering 
the sudden rise in the cost of the construction materials and thereby, the overall cost of 
the components would be enhanced. This increase in the cost, would involve activities for 
amendment of the allocation of the GoB fund. For assessment of additional money for the 
component, a fresh tender notice was issued by the PIC. But contractors did not respond 
to the tender nor drop any tender for the work. Issue of further tender notice is under 
process by the PIC. Hence, no physical progress of this component can be reported.      
Excavation of 6 out of 9 ponds was undertaken under GoB during the program of 2007-
08. Work orders for all the 6 ponds had been issued and progress of the works of all the 6 
ponds was 87%.  

 
- Implementation of Land Records Management System (LRMS): 

Since the period of CDSP-II, the LRMS (for details see Progress Report no. 2) has been 
used in the offices of the AC (land) of Noakhali Sadar, Subarna Char, Companiganj and 
Hatiya of Noakhali district and Mirsarai of Chittagong district for management of the 
records of the lands settled under CDSP. The system has now been used more intensively 
in the Hatiya Upazila land office as massive settlement activities are going on for both 
CDSP-II and CDSP-III. The Ministry of Land has already issued directives to the District 
and Upazila administration for conducting a pilot activity at Companiganj of Noakhali 
district and Ramgati Upazila of Lakshmipur district. Under the purview of the 
internalization of the experiences of the CDSP-I & II, the objectives of the pilot activity 
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is to prove that the LRMS software is capable to handle and manage all the records of an 
Upazila (that means including all non-CDSP settlements). Based on the result of the pilot 
activity the Ministry is expected to consider replication of the system in other Upazilas of 
the country.   
The duration of the pilot activity will be 6 months. A comprehensive plan has been 
prepared for the purpose, comprising overall planning of hiring data-entry operators and 
supervisors for each Upazila, hiring a coordinator for guiding the manpower of both the 
Upazilas, procurement of equipments, furniture and related accessories, etc. The plan also 
includes the code of activities and conduct of the responsibilities for the officers and staff 
for these Upazilas. The TA Team has given concurrence for the plan and has agreed to 
implement the plan by the allotment of fund available with the PC, MoL under the 
concerned head of the GOB contribution to CDSP. 
The briefing of the officers and staff has been completed. As a preparatory activity, a 
training program of LRMS had been conducted at Dhaka in April 2007 (as reported in 
Progress Report no.3) which was participated by the ADC (Rev)’s, UNO’s and AC 
(land)’s of the concerned Districts. As some of the trained personnel have left their 
station on transfer, a refresher course will be organized soon. It is also expected that 
hiring temporary staff and training of the additional and the existing staff will be 
completed shortly.  
In order to link the office of the Deputy Commissioner and ADC (Rev) with the land 
records of the AC (Land)’s offices, computers have already been supplied to the District 
offices. A District LRMS Cell may be established in due course. 
         
 
3.4.2 Bangladesh Water Development Board 
 
For detailed information see Annex 2. 
 

 - Construction of embankments 
i. Sea facing embankment (10.87 km): So far work has started on 10.87 km in both 
Lakshmipur and Noakhali O&M Divisions. The overall physical progress of the sea 
facing embankment is 63% (against a target up to June 2008 of 84%), with an 
achievement of 11% physical progress during the reporting period.  
Of this 10.87 km 3.5 km in Noakhali has been completed 100%, work is going on in 
2.915 km with little progress. In Lakshmipur 1.72 km has a progress of 98% and 2.735 
km has a progress of 61%.  Most of the contractors are using excavator for earth cutting. 
 
ii. Interior dyke (8 km): Construction work has been started in all five groups of 8.00 km 
interior dyke and achieved progress is 13% in the reporting period under Noakhali O&M 
Division. 
 
iii. Individual guide dyke (2.965 km): Work for the full 2.965 km length is completed in 
Noakhali O&M Division. 
 

- Drainage improvement works 
i. Re-excavation of 10 km length of the Baggardona River: Overall progress for re-
excavation of Baggardona River on 10 km length is 15%.  For 6.90 km under Noakhali 
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O&M Division work started for 4 groups out of 5 and achieved progress is 5% on 
average. For 3.1 km under Lakshmipur O&M Division work started for all 3 groups. 
Achieved progress is 38%. 
ii. Re-excavation of the Jarirdona khal including guide dyke cum rural road (3.535 km): 
Overall progress for the re-excavation of Jarirdona khal including guide dyke cum rural 
road is 24%. Work started for 0.91 km under Lakshmipur O&M Division and achieved 
85% progress. Work order was issued for all four groups for the remaining 2.625 km but 
work started for only two groups and achieved progress is 3%.  
 
iii. Excavation of the Jarirdona shortcut including guide dyke cum rural road (3.5 km): 
Overall progress of the Jarirdona shortcut including guide dyke cum rural road is 57%.  
For 1.00 km under Noakhali O&M Division, progress is 95%. In Lakshmipur O&M 
Division work started for all 5 groups on 2.11 km length and achieved 50% progress, for 
the remaining 0.39 km tender has been floated.  
 
iv. Excavation of the Gabtali khal drainage channel (6.155 km): Work started for all 4 
groups and achieved 89% progress against planned progress of 29%. 
 
v. Secondary drainage channels in Boyer Char (21 km): For Noakhali (15 km) and 
Lakshmipur (6 km) tendering process is completed and work order is under process. 
 

- Sluices and closures 
i. Gabtali sluice (7vents-2.20m x 2.20m): Work started in November 2007 and 

current progress is 62%. 
 
ii. Tankir khal and Chatla khal sluices (Each-2v x 1.50m x1.80m): Work has 

been started and progress is limited to collection of construction materials in 
case of Tankir khal sluice; 2% progress for Chatla khal sluice (Some concrete 
cement block constructed) has been achieved. 

 
      iii.     Closures: For closure-01, downstream of Banshkhali outlet, design and estimate 

are under process. Design has been completed for closure 02 on Hatiya river 
at downstream of Jarirdona shortcut and estimate is under process.  

 
- Maintenance works:  

-Under Noakhali O&M Division - for CDSP-I & II areas: 
i. Re-excavation of drainage Khal by contractor: 7.10 km length of khal for the 

drainage improvement (Munshi Nangulia and Algir khal) has been re-
excavated by the contractors and achieved 100% progress.  

 
ii. Re-excavation of drainage khals by WMO: 19.940 km length of khal in 17 

khals for the drainage improvement has been re-excavated. Physical progress 
is 100%.  

 
-Under Feni O&M Division - for CDSP-I & II phase area of CDSP-III. 

               . Re-sectioning of embankment for 2.631 km from km. 4.000 to km 5.377, km. 
9.00 to km. 9.824 and km.10.170 to km. 10.600 at Muhuri accreted area has 
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been done in the FY 2006-2007. In addition, during the reporting period re-
sectioning of embankment has been done for the length 1.097 km from km. 
6.403 to km. 7.500. 

 
3.4.3 Local Government Engineering Department 
 
For detailed information see Annex 2. 
 
  - Roads 

i. Paved road (18.7 km): Overall progress of paved roads is 38%. Work started 
for 10.57 km paved road in Noakhali LGED and achieved 40% progress. For 
5 km paved road under Lakshmipur LGED achieved progress is 58% and 
work order has been issued for the remaining 2 km paved road but work is yet 
to be started. For the remaining 1.13 km. no progress has been made as yet. 

 
ii. Earthen road (55 km): The overall progress on the construction of earthen 

road is 87%. In Noakhali LGED work has been started for 13 roads having a 
length of 32 km. out of which 12 roads with a total length of 28.60 km. are 
completed. Total progress in Noakhali is 98%. In Lakshmipur LGED work 
has been started for 12 roads (22.35 km) out of 13 roads (22.60 km). Achieved 
progress is 72%. 

 
      iii.     Cyclone shelter approach roads (2.70 km): To connect the 8 nos. cyclone 

shelters under Noakhali LGED with the nearby main roads work on 2.70 km. 
approach road has been started (7 completed) and achieved progress is 91%. 

 
- Bridges and culverts 

i.     Three bridges: Work has been started for all the three bridges simultaneously 
and overall progress is 60%. 

 
ii. Box culverts (28 nos): Overall progress of the box culverts is 28%. For 2 box 

culverts in Lakshmipur LGED work has been started and achieved progress is 
38%. For the remaining 5 work orders have been issued but work yet not 
started. For 14 box culverts out of 21 under Noakhali LGED work is going on 
for 10 and 4 yet to start, achieved progress is 71% (8 are made final). For 4 
work orders have to be issued and for 3 estimates are under process.  

 
iii.    Pipe culverts (38 nos): The overall progress of the pipe culverts is 53%. For 5 

pipe culverts in Lakshmipur LGED work has been started and achieved 
progress is 94%. For the remaining 2 a work order has been issued but work 
has not yet started. Out of 31 pipe culverts in Noakhali LGED a work order 
has been issued for 25 pipe culverts but work has been started for 22 (3 yet to 
start), achieved progress is 49% (with 12 completed). Work orders are under 
process for the remaining 6.  

 
- Bus stand 

Work has been started and achieved progress is 40%.  
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- Community ponds (49 nos.) 
Overall progress of the community pond is 92%. Out of 20 ponds in Lakshmipur LGED 
one is dropped due to a site problem; work has started for the remaining 19 and achieved 
progress is 86%. Labour Contracting Societies in Noakhali LGED have undertaken 15 
community ponds and already finished 14 ponds before June 2008, overall progress is 
98%. Under Noakhali LGED 15 community ponds have been done through contractors 
and overall progress is 94% (9 are completed).  
 
  - Cyclone shelters (20 nos.) 
Over all progress for 20 cyclone shelters is 70%. 

i.  Seven cyclone shelters (Lakshmipur): Work order has been issued for 7 nos. 
cyclone shelter in the year 2007.  Work was started for 6 nos. but currently 
work is going on for 5 and for the 6th one work is stopped due to a court case 
on. The work order has been cancelled for the 7th one for unusual delay for 
starting work by the contractor.  

ii.  Thirteen cyclone shelters (Noakhali): Construction work has been started for 
all the cyclone shelters, overall progress is 96% (8 are completed).    

iii.  Field raising for cyclone shelters: In Noakhali district work has been started 
for all 13 sites and achieved 97% progress (12 made final). In Lakshmipur 
LGED 7 sites will be developed later. 

 
- Maintenance works: 

In the reporting period, the following maintenance was done: 
 i.  Maintenance of Steamer ghat - Hatiya Bazar – Chairmanghat - Hatiya Upazila 

Connecting road  
ii.  Maintenance of cyclone shelter at Ali Bazar. 
iii. Maintenance of cyclone shelter at Mohammadpur Bazar. 
iv. Maintenance work of cyclone shelter at Amin   Bazar at Char Bhatirtek Polder.  
v.  Maintenance work of cyclone shelter at Zubair Bazar at Char Majid Polder. 
vi. Maintenance work of cyclone shelter at Samitir Bazar at Char Baggardona Polder. 
 
3.4.4 Department of Public Health Engineering 
 
  - Water: deep tube wells, ponds with sand filter and rainwater harvesting 
i. Deep tube wells (600 nos): The overall progress of deep hand tube well is 48%. Work 
orders has been issued for 360 deep tube wells out of which 295 have been sunk; 
achieved progress is 79%. There is no progress yet for the remaining 240 deep tube wells 
as the south western zone of Boyer Char is saline; progress is almost stopped due to this 
situation..  
ii. Ponds with sand filter (10 nos.): Work order has been issued for all 10 pond sand 
filters (PSF). In one pond, PSF base has been developed.  Overall progress is 2%. 
iii. Rainwater harvesting (20 nos.): Work order has been issued for 18 nos., work started 
and all the water tanks have been taken to the site but installation is waiting. Overall 
progress is 75%.  
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  - Sanitary latrines 
i. Single pit latrines (8500 nos.): The overall progress of the single pit latrine is 53%. 
Work has been started for 6000 single pit latrines and achieved progress is 75%. 
Manufacturing has been completed for 4622 nos. and 3387 nos. have actually been 
installed. Work order is under process for the remaining 2500.  

ii. Public toilets (20 nos.): The overall progress for the public toilets is 76%. Work order 
has been issued for all 20 but construction has been started for 18.  

 
- Maintenance works: 

So far DPHE has completed tendering procedure for the maintenance work amounting to 
Tk.3.10 lakh for 126 deep hand tube wells of CDSP-I and II areas but no physical work 
has been done yet. 
 
See also Annex 2. 
 
3.4.5. Department of Agriculture Extension 
 

- Benchmark survey:  
The field survey has been carried out in November-December 2006 and was published as 
Technical Report no. 2 in March 2007. 
 

- Identification of productivity zone:  
The work on the identification zones was completed in 2006. Results are published in 
Technical Report no. 1 of June of that year. 

 
- Group approach, formation of Farmers Forums:   

In the reporting period five additional Farmers Forum have been formed.  The total 
Farmers Forum stands now at 30. They are evenly distributed over the whole area. 
Among those FFs, number of female farmers is 182 (22%) and male farmers are 716. 
Details of 25 Farmers Forums have been published in previous Progress Reports.  
 

- Extension: demonstration, training, meetings:  
During the reporting period, agricultural extension activities were carried out for Rabi. 
season and Aus season. The results of the zonation study have been used in designing the 
extension strategy. For the rabi season in the reporting period, a total of 50 demonstration 
plots were established on water melon, soya bean, mung bean, maize, sweet potato, chilli, 
okra and sweet gourd. Fifty farmers participated in demonstration activities directly; 
seven of them were women. 
For the ongoing Aus Season, a total 45 demonstration plots are in process of 
establishment on BR-21, BRRI dhan-27. Forty five farmers participate in the 
demonstration activities directly and five of them were women 
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Agricultural extension activities in Boyer Char in Rabi season (FY 2007-2008) and 
T. Aus season-2008. 
 
Activity Rabi season T. Aus season 
Demonstration 50 45 
Seeds 150 kg seeds used for  

demonstration of Rabi 
crops and 2000 pieces of 
seedlings 

208 kg used for demonstration 

Variety introduced Different varieties of 
proven rabi crops 

BRRI-27, BR-21 and BR-14. 

Input supply 
Fertilizer (kg) 
-Urea 
-TSP 
-MOP 

Distributed as follows: 
 
594 
555 
542 

 
 
720 
450 
360 

Training 
-Farmer training 
(crop management, 
seed production and 
seed preservation) 

35 nos. batch (1 batch=30 
nos. farmer). 
1050 members of Farmers 
Forum and WMG 
members received training 
on rabi crops production 
technologies and 
preservation of seeds.  A 
total of 290 women 
participated in the training 
program.  

20 nos. batch (1 batch=30 nos. 
farmer). 
Six hundred members of Farmers 
Forum received training on t.aus 
(HYV) rice crops production 
technologies and preservation of 
seeds.  A total of 121 women 
participated from the Farmers 
Forum.  

On farm testing 24 demonstrations on 6 
different crops 

 

 Supply of Support 
Materials 
-Spray Machine 
 

-Paddle Thresher 
 

-Plastic Drum 
(Seed preservation) 

 
 
25 
 
25 
 
12 

Crop cut Ninety crop cuts were done in the rabi demonstration plots to 
asses the yield performance. Yields were recorded in a data 
base.  

Field day Field days are an effective tool for dissemination of 
technologies. Twelve (12) field days were arranged in different 
places of different demonstrated rabi crops. About 800 farmers 
were present during those field days. 
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Activity Rabi season T. Aus season 
Motivational Tour 
 
 
 
 
 
 
 
Farmers Forum 
meeting 
 
 
 
Training of trainers 
 
 
 
 
Seasonal Survey 
 
 
 
 
Seminars/workshops 

Twelve Motivational Tours were organized in the reporting 
period for 180 participants (30 in each group). The participants 
were the members of FF and WMGs. The venues were as 
follows: 
BARD Comilla, Nimshar Horticultural Centre at Comilla, and 
at Khagrachari, Bandarban, BRRI at Dhaka, Comilla Spices 
Resources Institute and RDA, Bogra.  
 
Twenty-five (25) nos. farmers forum meeting were held during 
the reporting time. Approximately six hundred and fifty (650) 
nos. of forum members and others local peoples were present 
in those meetings.  About 22% women were present.   
 
One Training of Trainers (TOT) was organized during the 
reporting period for the staff of DAE. The event was focused 
on capacity development and Coastal Agricultural Technology. 
Officers of DAE. 
 
One (1) seasonal survey was conducted to assess the rabi crops 
coverage of Boyer Char and evaluated the performance of 
demonstration program. The survey result will be analyzed 
after coming two seasons.  
 
One annual workshop on 24th June 

 
 
 The women members of FF and WMGs have been continuing their efforts in agricultural 
extension activities. The fact is that they are recognized as farmers have increased their 
enthusiasm and confidence. Women will be provided special orientation and training in 
the next reporting period. The TA team has provided training on rabi crops production to 
150 exclusively female farmers who were not the members of FF or WMG. In addition 
the TA Team has provided training on T. Aman HYV cultivation techniques to 600 
members of FF and WMG and distributed 3 tons HYV seed instead of training 
allowances. 
 
3.4.6. Department of Forest 
 

- Formation of Social Forestry Groups: 
In the reporting period an additional three Social Forestry Groups (SFG) were formed 
with a total of 78 members of which 48 men (60%) and 30 women (40%). An extra 41 
members (male 26 and female 15) to whom land was allocated after plantation, were 
included in existing roadside plantation groups. At the end of this reporting period a total 
of 95 SFGs existed. It is expected that another approximately 15 SFGs will be formed or 
have to be rearranged in 2008 and beginning of 2009 (13 for embankment and 2 for 
mangrove). This is mostly because of embankment alignment shifted in some locations 
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and thus foreshore and embankment related SFGs had to rearranged and organized. The 
situation on 30th June 2008 was: 
 

Social Forestry Group (SFG) Formation (Total/formed in reporting period):  
Name of the Activities # of SFG Male Nos. Female 

Nos. 
Total Participants 

Roadside Plantation 45/00 725/00 424/00 1149/00 
Foreshore Plantation 23/00 350/00 187/00 537/00 
Embankment Plantation 15/01 186/18 108/10 294/28 
Mangrove Plantation 12/2 185/30 115/20 300/50 

Total 95/03 1446/48 834/30 2280/78 
 

 
- Land lease and benefit sharing agreements  

Land lease and benefit sharing agreements in all roadside and existing embankment 
plantations (except 3 km in Ramgati side) have been completed. Up to this reporting 
period, photocopies of these deed agreements have been distributed among 1149 nos. 
roadside project beneficiaries and 185 nos. embankment beneficiary members 
respectively for their future reference and user rights (in total 1334). In the reporting 
period no new agreements were signed. Deed agreements are being prepared for all new 
embankment plantations, mangrove plantation and foreshore plantations that will be 
established next year.  
 

- Establishment of nurseries 
No nursery was established in the reporting period. Seedlings for embankment plantation 
establishment and vacancy filling activities in old roadside plantations were raised in 
existing nurseries. 
 

- Roads and embankment plantation:  
A total of 4 km (planting length) new embankment plantations have been established in 
June 2008 along with vacancy filling in different roadside plantations in Boyer Char. 
Species were planted according to BWDB embankment plantation guidelines (though it 
was not much different from Forest Department’s previous year plantations). In each 
planting km length in an average 3,550 different varieties seedlings have been planted.  
A meeting was held on 24th June on how to address the issue of the planting of deep 
rooted seedlings in the upper reaches of the embankment. A solution was agreed upon 
between BWDB and Forest Department, supported by the TA-team. 
Vacancy fillings and other maintenance work have been completed in last year old 
roadside plantations and embankment plantations. One row arhor hedgerow has been 
established along old roads to protect young planted seedlings.  
 
Embankment Plantation 2007-08 (in reporting period):  
Sl. 
# 

Name of area Planting 
Length 
(Km) 

(#) of 
Seedlings 
Planted 

Name of spp. 
planted 

# of SFG 
involved 

Remarks 

1 Tankir bus stand to 
Sanu Mazi house 

1 3500 Guava,  Shupari, 
Coconut, Korai, 
Lemon, 
Akasmoni, Jhau, 
Neem, 

1 Habibia 
Range 
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Sl. 
# 

Name of area Planting 
Length 
(Km) 

(#) of 
Seedlings 
Planted 

Name of spp. 
planted 

# of SFG 
involved 

Remarks 

Mehogoni, 
Amloki, Babla,  

2 Nur Islam house to 
Gabtoli Mosque road 

3 10500 Guava,  Shupari, 
Coconut, Korai, 
Lemon,  
Akasmoni, 
Mehogony, Jhau, 
Neem, 
Eucalyptus, Ipil-
Ipil, Bohera, 
Amloki 

3 Alexander 
Range 

Total  4 km 14000    
 
 
From last year roadside plantations (2006-07), SFG members with the help of Forest 
Department staff collected 312 kg arhor dal and 1810 kg fuel wood (cuttings of arhor 
branches). They have sold arhor dal for Tk. 18,720/-. The fuel wood was for domestic 
purposes. The fuel wood gives them additional cooking materials, as these are very 
scarce especially during lean season (May-September). 
 
 

- Foreshore Plantation  
No foreshore plantation activities were done in this reporting period. Foreshore 
plantations of 57 ha were planned but finally due to contractors unwillingness, early 
monsoon and delay of resettlement process for foreshore dwellers the activities are 
delayed till September 2008. Revised PP target of 200 ha foreshore plantation will be 
established following the large mount model with dyke plantations in 2008-09 and 2009-
2010 involving local people.  
 

- Mangrove Plantation  
During the reporting period, vacancy filling (through direct planting) and other 
maintenance work have been carried out in previously planted mangrove plantations in 
Jaliar Char.  

 
- Village Afforestation Program:  

No plantations have been established during this period. 
 

- Capacity Building:  
Two orientation workshops on the concept of foreshore plantations have been organized 
for foreshore inhabitants in Char Majid CDSP site office. Staff of both the Forest 
Department and the TA team facilitated these workshops. A Tree Plantation handbook 
has been printed and subsequently distributed among SFG members, FD staff, WMGs 
and NGOs staff. Five gender related training events for SFG members were organized to 
stimulate a more gender sensitive approach in implementing social forestry activities at 
field level. 
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3.4.7 BRAC/CDSP 
 
As in the previous reporting periods three bi-monthly coordination meetings were held at 
Noakhali BRAC office, chaired by the Dhaka based Project Manager from BRAC. Heads 
of all five local NGOs, concerned NGO Field Coordinators-NGO, members of the TA-
team and BRAC’s Project Liaison Officer participated. Subject of those meetings are the 
progress of each of the eight components of the five NGO programs in Boyer Char. 
Budget revision was one of the important topics. 
 
At field level in Boyer Char the monthly coordination meetings were held on schedule 
that means six meetings in the first half of this year. Project Liaison Officer, BRAC, 
chaired the gatherings. Representatives of the five NGOs and field staff of the TA team 
participated in the meetings. Homestead gardening, tube wells and pit latrines and the 
newly established five Farmers Forums were among the subjects that came to the table. 
 
3.4.8 Training 
 
A Training Plan was developed (see Progress Report no. 3) and is being implemented. 
For progress see Annex 3.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 25



Chapter 4  PROJECT ORGANIZATION 
 
 
4.1. Introduction 
 
CDSP-III is sponsored by the Ministry of Water Resources and is implemented by six 
government agencies. In Boyer Char a set of complementary activities is undertaken by 
five local NGOs, coordinated by BRAC. Project interventions of CDSP-III take place in a 
number of Districts, Upazilas and Unions. This chapter relates to the main stakeholders 
and to the coordinating mechanisms. 
 
The text below focuses on changes in the set up or in changes of key personnel of the 
main stakeholders, or on some significant issues.  
 
  
4.2. The parties involved and their responsibilities 
 
4.2.1. The Ministry of Water Resources 
 
A new Secretary of the Ministry joined in January. 
 
4.2.2. Embassy of the Kingdom of The Netherlands 
 
An embassy delegation headed by the Ambassador visited the project from 9th to 12th 
February.  The programme included activities of all six as well as of NGOs in Boyer 
Char4. Short visits were made to Char Nangulia and Noler Char.  
 
A series of discussions took place between EKN staff, Project Director and TA staff. 
Issues discussed were, among others, the progress of infrastructural development, of land 
settlement and the preparation of the MTR mission. 
 
4.2.3. Bangladesh Water Development Board 
 
The Add. Director General Planning was replaced in January.  
 
4.2.4. Local Government Engineering Department 
 
No changes to report.  
 
4.2.5. Department of Public Health Engineering 
 
In the reporting period, the Executive Engineer Noakhali was replaced at the end of May. 
 
4.2.6. Department of Agricultural Extension 
 
No changes to report. 
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4.2.7. Forestry Department 
 
A new Assistant Conservator of Forest (ACF) was appointed in Noakhali. 
 
4.2.8. Ministry of Land 
 
A new Deputy Commissioner Noakhali joined in late March. 
 
4.2.9. Government at local levels 
 
The matter of the administrative jurisdiction of Boyer Char (either Hatiya or Subarna 
Char Upazila of Noakhali District) was not resolved during the reporting period, resulting 
in a continued vacuum as far as local government institutions are concerned. 
 
4.2.10. Community based field level institutions 
 
For progress with regard to the Water Management Organisations (WMO), Farmers 
Forums (FF) and Social Forestry Groups (SFG) reference can be made to paragraphs 
3.2.3, 3.4.5 and 3.4.6. 
 
4.2.11. NGOs 
 
Coordination matters between CDSP-III and the BRAC/CDSP programme are dealt with 
in 3.4.7, while progress of the NGO activities is taken up in the BRAC progress reports. 
 
4.2.12. Technical Assistance team 
 
Inputs of staff from the side of the main consulting firm, Euroconsult Mott MacDonald 
were as follows. The Chief Technical Adviser spent 65 days in Bangladesh (35 days in 
January/February and 30 days in May) Two short missions were fielded: one on 
preparation of an EIA for Char Nangulia / Noler Char / Caring Char (in January, 16 days) 
and one on quality control of infrastructure development (in March, 19 days). 
 
BETS supplied 25.44 person months in long term consultancies and Socioconsult 5.85 
months. Together they supplied 4.84 months in short term experts.  
 
Annex 4 contains a list of the members of the Technical Assistance team on 30th June. 
 
4.3. Formal coordination mechanisms 
 

- National Steering Committee:  
The National Steering Committee (NSC) did not meet during the reporting period. 

 
- Project Management Committee:  

The PMC met five times in the reporting period: 13th PMC on 16th January, 14th on 25th 
February, 15th on 31st March, 16th on 17th April and 17th on 25th May. Three meetings 
were held in Noakhali (of which one in Boyer Char), one in Lakshmipur and one in 
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Dhaka. Attendance rate of the actual PMC members (Project Directors/Coordinators) was 
57%, much lower than during the previous reporting period.  
 
Apart from the progress of the activities of each of the six agencies and of BRAC, the 
subjects discussed were, among others, revision of the PPs, internalization, study tours, 
WMOs, Progress Report no. 4, the feasibility studies. The members of the MTR mission 
participated in the 17th PMC meeting. 
 
The composition of the PMC at the end of the reporting period is given in Annex 5. 
 
4.4. Monitoring, reporting and review 
 
The main monitoring instruments remained the meetings of the PMC, field visits and 
discussions, among others at EKN. 
 
During the reporting period the following project reports were published: 

- Progress Report no. 4 (1st July to 31st December 2007), February 2008 
- Mission Report no. 12: Preparation of an EIA for development of Nangulia, Noler 

and Caring Chars, Noakhali District, February 2008 
- Mission Report no. 13: Quality control infrastructure development, March 2008 

 
Inception Reports were published by sub-contracted consultants on development of 
educational materials on climate change (IUCN); mathematical modeling on drainage and 
sedimentation in Char Nangulia, Noler Char and Caring Char (IWM); Environmental 
Impact Assessment of the proposed development plan for Char Nangulia, Noler Char and 
Caring Char (CEGIS); additional drainage study for the upstream area of the Baggar 
Dona river (consortium led by Kranti; under Financial Assistance). CEGIS published the 
final report on the economic and financial analysis of the plan for Char Nangulia, Noler 
Char and Caring Char. 
 
The delayed Mid Term Review mission was implemented between 12th and 28th May.  
The mission members spent 10 days in Noakhali for visits to Boyer Char, Char Nangulia 
and Noler Char. Discussions were held with the Deputy Commissioner and local 
representatives of the governmental implementing agencies, BRAC and local NGOs. On 
25th May a summary of their findings and recommendations was presented to the PMC. 
At the end of the reporting period the full final report has not yet been distributed. 
 
The Project Coordination Board of the three consulting firms Euroconsult Mott 
MacDonald, BETS and Socioconsult did not meet in the reporting period. 
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Chapter 5  BUDGET AND TIME FRAME 
 
5.1. Introduction 
 
As reported in paragraph 1.4, the process of revision of the DPPs was completed during 
this reporting period.    
 
5.2. Contribution of the Government of Bangladesh 
 
The following table reflects the agency wise expenditure from the side of the 
Government of Bangladesh 
 Tk. in Lac   

Name of Agency Revised PP amount 
(GoB) 

Exp. Up to 30th 
June 2008 Expenditure in % 

BWDB 899.20 449.63 50 
LGED 507.54 217.20 43 
DPHE 87.50 18.00 21 
MoL 516.00 126.02 24 
DAE 16.07 7.16 45 
DoF 24.05 7.21 30 
Total: 2050.36 825.22 40 

 
 
5.3. Contribution of the Government of the Netherlands 
 
- Financial Assistance 
Up to 30th June 2008 request for re-imbursement were received for a total of Taka 
2425.27 lakh of which Taka 553.41 lakh in the reporting period. Of the received request 
an amount of Taka 1740.49 was indeed recommended for re-imbursement by TA Team 
of which an amount of Taka 704.68 lakh in the reporting period. The remaining amount 
is expected to be checked and recommended for re-imbursement by July 2008. The table 
gives the agency wise break up. 
 
Reimbursement position on 1-7-2008 (Tk in Lakh) 

SL 
No. Agency 

Revised PP 
amount 
(RPA) 

Claimed 
amount 

Recommended 
amount 

Amount not 
yet disposed. 

01 BWDB 4412.07 939.94 551.80 388.14 
02 DAE 66.50 30.73 30.55 0.18 
03 FD 535.43 205.71 204.11 1.60 
04 LGED 2910.00 1001.60 842.28 159.32 
05 DPHE 800.00 247.30 111.75 135.55 
06 MoL 496.00 0.00 0.00 0.00 
Total: 9220.00 2425.27 1740.49 684.79 

See for more details Annex 6. 
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- Technical Assistance 
Technical Assistance expenditures during the reporting period amounted to Euro 316,036 
against a budget for 2008 of Euro 772,662 (see AWP 2008). In the first half nearly 41% 
was spent. At the end of the year an over expenditure on the budget line O&M Transport 
can be expected. This is due to the fact that one car was completely overhauled (and was 
then transferred to another project) and to the considerable price increases in transport 
related items such as fuel, oil, filters and tires.      
At the end of the reporting period total expenditures since the start of the project were 
Euro 1,413,034, 59% of the total available budget (in 73% of the project period). Details 
about the TA expenditures can be found in Annex 7. 
 
 
5.6.      Money flows and financial reporting 
 
Money flows and ways of financial reporting remained the same. 
 
 
5.7.      Time frame 
 
At the end of the reporting period (1st July 2008), 33 months had passed since the start of 
CDSP-III on 1st  October 2005. This is 73.3% of the total project period of 45 months (till 
30th June 2009).  As was recognized by the Mid Term Review mission, not all planned 
project activities will be completed before the end of that date. This is especially the case 
with regard to the Ministry of Land and BWDB. The MTR mission recommended an 
extension with 18 months to the end of 2010. 
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Chapter 6  RISKS AND ASSUMPTIONS 
 
In the Inception Report the following critical factors were identified with regard to risks: 
  

- Timeliness of availability of funds:  
The process of revision of the respective DPPs was completed during the reporting 
period. At least the formal basis on which release of funds can take place does no longer 
pose a threat to the progress of activities. Though there were instances were the actual 
availability of money was cumbersome, it was not a factor that impeded progress in the 
field. 
            

- Timeliness of availability and of quality of inputs:  
Adequate numbers of staff continued to be a largely unresolved issue, especially in the 
case of BWDB.  
A few issues of land acquisition remain, in particular in Lakshmipur BWDB jurisdiction. 
As before, the quality of the work of the contractors was a permanent concern for both 
the agencies concerned and the TA team.  
Another considerable cause for concern was in the increase in prices of building 
materials. In case of cyclone shelters did this indeed had a negative effect on the pace of 
implementation. 
The scarcity of suitable water in the western part of Boyer Char hampered the 
construction of a number of objects. 

 
- Cooperation of all involved institutions, properly functioning of coordination 

mechanisms:  
The NSC did not meet in the first half of this year.  As reported in 4.3. the PMC met five 
times in the six months period and is discharging its responsibilities in a satisfactory 
manner.  

  
- Political support and political stability:  

The political situation in the country continued to be favourable during the reporting 
period. The court cases that hampered the progress of land settlement had (and have) 
however a (local) political dimension.  

 
- Favourable weather conditions:   

Heavy rains caused damage to already implemented earthwork (embankments, roads). 
The works concerned will have to be repaired during the next dry season. The first 
kilometer (starting at the Baggar Dona side) of the excavation of the Jarir Dona khal 
suffered from sliding of the guide dyke and berm and of an overflow and partial breach of 
the cross bundh dividing the excavated part from the Baggar Dona river bed.  This was 
caused by the heavy downfall and by exceptionally high water levels (late April, Nargis 
storm and beginning of August, moon eclipse).  The cross bundh will be repaired 
following a design of the BWDB design office. It is expected that the re-sedimentation 
that was caused by the damage will be flushed away once the water is diverted through 
the Jarir Dona khal. 
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Annex-1 : Map of CDSP-I, II and III areas 
Annex-2 : Infrastructural Progress work upto 30th June 
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Annex-4 : List of Technical Assistance Team Members 
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Annex-7 : Technical Assistance Budget 
Annex-8 : Comments on Draft Progress Report no. 5 by EKN and it’s reply by PD, 
  CDSP-III  
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