Annex-7

Technical Assistance Budget

	Budget Item
	
	Expenditure 1/7-31/12, 2009
	Revised Budget
	Expenditure till 31/12/2009
	Balance

	Equipment

	Office Equipment
	
	176.17
	15,800.00
	          14,487.00 
	         1,313.00 

	Office Furniture
	
	0.00
	2,100.00
	            1,588.00 
	            512.00 

	Sub Total
	
	176.17
	17,900.00
	        16,075.00 
	       1,825.00 

	Local Staff
	
	
	
	
	

	Support staff
	
	34,557.20
	570,800.00
	        497,996.00 
	       72,804.00 

	Sub Total
	
	34,557.20
	570,800.00
	     497,996.00 
	     72,804.00 

	Running Costs

	O&M Transport (vehicles, motorcycles)
	
	11,466.59
	139,100.00
	        111,736.00 
	       27,364.00 

	O&M Speedboats
	
	213.24
	7,000.00
	            6,291.00 
	            709.00 

	O&M Equipment
	
	1,093.01
	15,250.00
	          10,346.00 
	         4,904.00 

	Office consumables (Field + project office)
	
	4,682.15
	55,700.00
	          44,661.00 
	       11,039.00 

	Office Rent (Dhaka)
	
	3,130.48
	32,200.00
	          28,496.00 
	         3,704.00 

	Office Rent (Hatiya)
	
	7.92
	1,780.00
	            1,778.00 
	                2.00 

	Communications
	
	1489.55
	19,000.00
	          14,477.00 
	         4,523.00 

	Field operations
	
	8,007.26
	121,000.00
	        104,030.00 
	       16,970.00 

	Sub Total
	
	30,090.20
	391,030.00
	     321,815.00 
	     69,215.00 

	Management and Dissemination costs

	Build Data base system
	
	45.45
	10,208.00
	          10,208.00 
	                    -   

	Conference/seminars
	
	8,209.22
	45,800.00
	          43,812.00 
	         1,988.00 

	Dissemination
	
	13,206.24
	81,500.00
	          76,024.00 
	         5,476.00 

	Study tours
	
	249.52
	71,000.00
	          56,046.00 
	       14,954.00 

	Training in Bangladesh
	
	966.94
	40,400.00
	          29,265.00 
	       11,135.00 

	Feasibility studies new areas
	
	57,912.85
	267,000.00
	        266,573.00 
	            427.00 

	Monitoring programme Baggar Dona
	
	500.11
	4,600.00
	            1,233.00 
	         3,367.00 

	Baseline studies as PRA/PPD plan
	
	1,830.77
	15,100.00
	          13,781.00 
	         1,319.00 

	Sub Total
	
	82,921.10
	535,608.00
	     496,942.00 
	     38,666.00 

	Consultant fees

	Chief Technical Adviser
	EC
	27695.40
	411,180.00
	        371,026.00 
	       40,154.00 

	Team Leader
	BETS
	11895.10
	104,093.00
	          93,366.00 
	       10,727.00 

	Deputy Team Leader
	BETS
	9455.92
	71,889.00
	          48,835.00 
	       23,054.00 

	Inst./Land Settlement Specialist
	BETS
	9876.84
	93,756.00
	          74,143.00 
	       19,613.00 

	WMO Specialist/Sociologist
	BETS
	0.00
	14,017.00
	          14,017.00 
	                    -   

	Dissemination Specialist
	BETS
	0.00
	51,011.00
	          51,011.00 
	                    -   

	Agricultural Extension Specialist
	BETS
	1,122.37
	35,905.00
	          35,905.00 
	                    -   

	Social Forestry Specialist
	Sociocons
	0.00
	36,720.00
	          36,720.00 
	                    -   

	Engr. QC & M Specialist
	Sociocons
	7,915.63
	96,900.00
	          78,869.00 
	       18,031.00 

	Social/Inst QC & M Specialist
	BETS
	3,678.82
	64,280.00
	          59,316.00 
	         4,964.00 

	Short term Bangladeshi advisers
	BETS
	9,147.01
	74,350.00
	          58,022.00 
	       16,328.00 

	Short term Bangladeshi advisers
	EC
	16,917.11
	134,160.00
	        117,522.00 
	       16,638.00 

	Sub Total
	
	97,704.20
	1,188,261.00
	1,038,752.00
	149,509.00

	TOTAL
	
	245,448.87
	2,703,599.00
	2,371,580.00
	332,019.00

	Contingencies (max 5%)
	
	276.29
	1,743.00
	122.00
	         1,621.00 

	Rebate*)
	
	0.00
	(20,000.00)       ((20,000.00)
	0
	     (20,000.00)

	GRAND TOTAL
	
	245,725.16
	2,685,342.00
	2,371,702.00
	313,640.00


